
TUKWILA PUBLIC SAFETY PLAN

Monthly Update

February 28, 2018

Overall Plan

Outreach

Planning is underway for the first open house of 2018, expected to be in June. 

Financial Oversight Committee

The Committee last presented to Council on December 4, 2017. 

Siting Advisory Committee

The Siting Advisory Committee will begin meeting quarterly in 2018 for updates on siting
as well as review and advice on public engagement. Their first 2018 meeting will be in
March. 

Near-term Council Decisions and Key Dates

Justice Center GC/ CM pre -construction contract to Public Safety Committee and Council

DBE/ Apprentice to Public Safety Committee and Council

Fire Stations

Siting

Team is working on additional due diligence items to help with site acquisition including
but not limited to site surveys, environmental reports, geotechnical reports. 

The Fire Station 54 site has a voluntarily signed purchase and sale agreement with the

owner. This process is moving forward. The City has waived contingencies and will be
closing on the property within 30 days. 

Architecture and Programming

Architectural program has been reviewed and approved by the team. 

Schematic Design for 51 completed December 2017. 

Concurrent review and pricing of the Schematic Design by GCCM Contractor, Lydig, and
estimating consultant has been completed and was shared with Council in February. 
Council gave approval to begin Design Development for Station 51. 

Design and Permitting

Schematic Design phase began for Station 51 in late August and completed December

2017. 

Pre -application meeting with City permit staff was held in December. Design team is
following up on items identified by City permit staff. 
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Design Development for Station 51 began mid- February; the team is meeting weekly. 
Schematic Design phases scheduled to begin for 52 and 54 in June, 2018. 

Bidding and Construction

Pre -construction services starting for Station 51 Design Development are underway. 

Bidding and construction phases scheduled to begin for 51 in September, 2018. 
Bidding and construction phases scheduled to begin for 52 and 54 in July, 2019. 

Justice Center

Siting

Team is working on additional due diligence items to help with site acquisition including
but not limited to site surveys, environmental reports, geotechnical reports. As

expected, initial environmental analysis is showing some contamination due to the

many decades of the area being an auto -focused corridor. 
Economic Development is working closely with affected businesses to identify their
operational needs and potential strategies for assistance. 

The City has signed purchase and sale agreements with two of the nine properties on
the Justice Center site and continues to work with land owners to identify other

voluntary transactions. 

Eminent domain petitions have been filed on all of the Justice Center properties where

the City does not have a signed purchase and sale agreement, though the goal remains
to have voluntary agreements. 

Architecture and Programming

DLR Group' s Building Program Report was submitted December 8. Program and
Estimate was presented to Public Safety Committee in December and Council in

January. 

Design and Permitting

Schematic Design phase kicked off in January. Anticipated to be completed in March, 
with SD cost estimate later in the spring. 

Bidding and Construction
Project received GC/ CM approval from State Project Review Committee on November
30. 

GC/ CM solicitation started in December, seven ( 7) proposals were received from GC/ CM

firms in January, short- listed to three (3) firms, with anticipated selection of a
recommended GC/ CM in February, and pre -construction contract to Council in March. 
BNBuilders was awarded the contract after a public process that included the architect, 
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SOJ, Steve Goldblatt, representatives from the Court and Police Department as well as

the mayor' s office. 

Construction scheduled to begin in April, 2019. 

Public Works Facility

Siting

Team is working on additional due diligence items to help with site acquisition including
but not limited to site surveys, environmental reports, geotechnical reports. 

Economic Development is working closely with affected businesses to identify their
operational needs and potential strategies for assistance. 

Eminent domain petitions have been filed on all three of the Public Works properties, 

though the goal remains to have voluntary agreements. 

Architecture and Programming

Phases scheduled to begin in 2018. 

Design and Permitting

Phases scheduled to begin in June, 2018. 

Bidding and Construction
Phases scheduled to begin in September, 2019. 

Budget

Attached. 

Schedule

March 2018

Justice Center GC/ CM pre -construction contract to Public Safety Committee and Council

Additional due diligence contracts to Council

Justice Center permitting discussions

Finance Committee and staff working to address funding gap

April 2018

Justice Center schematic design cost estimating with GCCM involvement
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Justice Center design development begins

Fire Stations and Justice Center additional consultant contracts to Public Safety
Committee and Council

City Shops facility contracting method update
Finance Committee and staff working to address funding gap

May 2018
Fire Station 51 design development cost estimate with GCCM involvement

Justice Center design review for permitting

Final contracting method determination for City Shops facility
Finance Committee and staff working to address funding gap
Target month for Justice Center schematic design cost estimate to Council

June 2018

Fire Station 51 construction documentation process begins

Fire Station 52 and 54 schematic design begins

City Shops facility program update
Open House # 4 ( 1 of 2 open houses 2018) 

Finance Committee and staff working to address funding gap

July 2018

Final contracting method determination for City Shops facility
Finance Committee and staff working to address funding gap

August 2018

Fire Station 51 subcontractor bid procurement begins

Finance Committee and staff working to address funding gap

September 2018

Fire Station 52 and 54 GCCM pre -construction services begin

Potential Fire Station 51 Early Works Permit

Finance Committee and staff working to address funding gap

October 2018

Fire Station 52 and 54 schematic design cost estimate update with GCCM involvement

Fire Station 51 building permit issued
Justice Center construction documentation begins
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November 2018

PubIic Works design update

Open House # 5 ( 2 of 2 open house 2018) 

December 2018

Fire Station 51 Construction Contract Approval to Public Safety Committee and Council

January 2019
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